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1. Comments on Technical/Cost/Schedule Performance

Technical: Work on this effort is completed
Cost: Work on this effort is completed
Schedule: Work on this effort is completed

2. Initiative Quad Chart

Goals & Objectives

Initiative Information

Develop and fabricate next generation designs
using advanced materials and processes. This
will include but is not limited to, component
fabrication; process integration, configuration
management, materials development, coatings
technology, packaging technology and overall
systems engineering. Prototype and integrated
system components shall be produced for
developmental test units, production test units
and integration units.

Initiative Lead: CLogic LLC
Team Members:

Metalcrafters Inc.

Period of Performance: 24 months

Milestones & Technical Achievements

Implementation & Payoff

Schedule: February 2016
Status: 100% complete

Technology will provide tactical vehicles
responsiveness with sustained momentum;
deployable across a full spectrum of
operations; agile from support operations to
warfighting and back; lethality and
exceptional tactical mobility; survivability
that combines maximum protection and
leverages the best combination of technology;
supportable and affordable; and is sustainable
and aggressively reduces the logistics
footprint and replenishment demand

Current Status:

Technical = Green Schedule = Green Cost = Green




3. Supplemental Information

In order to improve the usefulness of the quad charts and provide DOTC with sufficient
initiative information, the Quarterly Report must be supplemented with data described
below.

3.1 Technical Achievements
Milestone Status:

MS # TASK Total
1 TASK 1A: _Develop and demonstrate sustainable optical 100%
manufacturing processes
5 ;I'eﬁhsnléligi:esDevelop and demonstrate sustainable coating 100%
3 TASK 3A: Design Tooling Processes 100%
4 TASK 4A: Component design and fabrication 100%
5 TASK 5A: Produce Developmental Units 100%
6 Quarterly Technical and Business Status Report 100%
7 TASK 6A: Produce Production Test Units 100%
8 TASK 7A: Systems Engineering 100%
9 TASK 8A: Process Integration 100%
10 :[I'eﬁhsnlélilsi:elgevelop and demonstrate sustainable coating 100%
11 Quarterly Technical and Business Status Report 100%
12 'In'],:\nslﬁai?u:r:Zr)]zvsrlgsezggsdemonstrate sustainable optical 100%
13 TASK 3B: Design Tooling Processes 100%
14 TASK 4B: Component design and fabrication 100%
15 TASK 5B: Produce Developmental Units 100%
16 Quarterly Technical and Business Status Report 100%
17 TASK 6B: Produce Production Test Units 100%
18 TASK 7B: Systems Engineering 100%
19 TASK 8B: Process Integration 100%
20 ;,zxnslﬁai&rEgvg:ggezggsdemonstrate sustainable optical 100%
21 ;I'e,shsnlékzjgizelé)evelop and demonstrate sustainable coating 100%
22 Annual Technical and Quarterly Business Status Report 100%
23 TASK 3C: Design Tooling Processes 100%




24 TASK 4C: Component design and fabrication 100%
25 TASK 5C: Produce Developmental Units 100%
26 TASK 6C: Produce Production Test Units 100%
27 TASK 7C: Systems Engineering 100%
28 Quarterly Technical and Business Status Report 100%
29 TASK 8C: Process Integration 100%
30 ;]I'q,:\nslﬁalcltil);rilﬁgvsrlgfezggsdemonstrate sustainable optical 100%
31 ;reﬁsnlﬁligizesl‘)evelop and demonstrate sustainable coating 100%
32 TASK 3D: Design Tooling Processes 100%
33 Quarterly Technical and Business Status Report 100%
34 TASK 4D: Component design and fabrication 100%
35 Quarterly Technical and Business Status Report 100%
36 TASK 5D: Produce Developmental Units 100%
37 TASK 6D: Produce Production Test Units 100%
38 TASK 7D: Systems Engineering 100%
39 TASK 8D: Process Integration 100%
40 Annual Technical and Quarterly Business Status Report 100%
41 TASK 9: Transition plan 100%
42 Final Technical and Business Status Report 100%

3.2Technical Readiness Level Status and Technology Transfer Information:

Please indicate the current Technology Readiness Level (TRL) and technology transfer
information for the prototype development effort based on the information requested and
definitions in the chart (Insert chart number) below.

Technical Readiness Level Status: 5

3.3 Technical Readiness Level Status and Technology Transfer Information:

Please indicate the current Technology Readiness Level (TRL) and technology transfer
information for the prototype development effort based on the information requested and
definitions in the chart (Insert chart number) below.

Technology Transition Information

1. Technology or technologies being worked on: Active Protection Interceptor



Munitions Program
2. Is this technology an extension of a previous DOTC agreement or contract: No
3. System to which technology can transition: Unmanned Aerial Vehicles
4. Commercial applications if applicable: N/A

5. Government organizations or DoD Armed Force Services interested in technology
other than AOR’s organization: US Air Force

6. DoD Armed force services or organizations that could benefit from technology (not
mentioned above): US Air Force

7. Initial Technology Readiness Level (TRL) of technology at the start of agreement: 3
8. Current Technology Readiness Level (TRL) of technology: 5

9. Final Technology Readiness Level (TRL) of technology expected at end of
agreement: 8

10. Next step in technology transition process: Technology successfully demonstrated at
the joint DoD Black Dart exercise; modifications will be made based on the Black
Dart data and modified prototypes produced.

3.3 Problems Encountered and Action Taken
° None

3.4 Non-Traditional Defense Contractor Participation

Name of Nontraditional* Planned Actual Reason for Deviation
Start Start from Plan
Date Date
CLogic Defense 2/19/2014 | 2/19/2014
Metalcrafters Inc 2/19/2014 | 2/19/2014

3.5 Plans for Next Quarter: Deliver the following to the Government:

None



